## The upgrade project of the T2K near detector N280

Marco Zito IRFU/SPP CEA Saclay

On behalf of the T2K Collaboration

J-PARC PAC January 16 2019

## HA-TPC project schedule

			2019				2020			
TPC Timeline	2018 Q3	2018 Q4	2019 Q1	2019 Q2	2019 Q3	2019 Q4	2020 Q1	2020 Q2	2020 Q3	2020 Q4
Field Cage prototype										
Mold										
Panels and Field cage	_									
MM1 prototype										
Design			j j	TPC prote	ready					
Fabrication					Jieauy					
Module Frame for Prototyr	e									
TPC prototype					Test Beam	DESY				
Assembly										
Test				·						
Analysis	_					Start Produ	iction			
Field Cage Full Scale							10001	TPC 1 Rea	idy	
MOID								т —	i d	
TPC 1 Production						$\mathbf{V}$			TPC	2 Ready
TPC 1 Test					· · · ·					
TP2 2 Production							<b></b>			
TPC 2 Test	_									
MM production	1				Preproduct	bn				,
Micromegas test bench pro	duction/se	tup								
Module Frame, Stiffener pr	oduction									
Electronics										
Production	_									