



# WP1 MIND (Management, Innovation, Networking and Dissemination)

Julie CHAUDAN

09/2021



# Table of contents

- Behind MIND
- WP1 in ESCAPE Project view
- WP1 in ESCAPE Technical view
- How organised
- Since the beginning
- Status of the project
- Events Status
- Contacts



# Behind MIND

## Management

- Day to day management with project beneficiaries and European Commission

## Innovation

- Explore & support innovation part with industrials, clusters, new focus

## Networking

- EOSC stakeholders, Research infrastructures, National consortia, ESFRIs, etc

## Dissemination

- Support validation and dissemination of ESCAPE achievements



# WP1 in ESCAPE Project view



**Project  
Coordination**

- Budget: **15.98 M€**
- Started: **1/2/2019**
- Duration: **48 months** (end date 31/1/2023)
- Coordinator: **CNRS-LAPP**



# WP1 in ESCAPE Technical view






# How organised

- **MIND** : Coordinator, Technical Coordinator, Project Manager, Communication Officer and Financial controller (LAPP, IN2P3 and CNRS)
- **EEB ESCAPE Executive Board** : Work Packages leaders, Science Projects coordinators, Project Management team. Meeting every 2months for project status chaired by Project Manager
- **Technical coordination** : Work Packages leaders, ESFRIs technical representatives. Meeting every 2 weeks for technical status chaired by Technical Coordinator.
- **EEAB ESCAPE External Advisory Board** : external experts reviewing project high level recommendations from APPEC, ASTRONET, ECFA, NuPPEC and ESA. Meeting every year during General Assembly Meeting.
- **European Project Officer** : focal point of European Commission. Continuous reporting
- **General Assembly** : ultimate decision making body of the project. Meeting every year during General Assembly Meeting
- **ESFRI Projects Supervisory Committee** : A supervisory committee that involves the management boards of the ESFRI facilities and other major research infrastructures. Occasionally consulted.



# Since the beginning



# Status of Project

## ● Since 2019 :

**21 Deliverables** have been submitted

**23 Milestones** have been achieved

➔ 11 Deliverables & 16 Milestones until 2023

## ● Covid 19 impact :

Force Majeure application requested for a 6 months Project extension

- 12 Deliverables delayed
- 18 Milestones delayed

➔ Most of delays have been absorbed with 6 months extension





# Events Status

- 17 ESCAPE Events : Meetings / Workshops / Schools
- Almost 70 events reaching different stakeholders all around the globe
- ... and more to come



# WP1 Contacts

- On general Website :

<https://projectescape.eu/> (for WP1 <https://projectescape.eu/mind> )

- On Slack : [Slack ESCAPE](#)



THANK YOU !

