

# WP1

- Preparation on going for EEB meeting this week
- GA preparation
  - financial reports templates sent (due date 15 August)
- Missing deliverable from WP3 : ESCAPE School (was due in June)
- Virtual Research Environment : website platform for TSP working environment → development launched with Trust It
- Amendment AMD-824064-32 still on-going
  - SKAO change of status validated but some linked process are not completed yet

