

Towards next milestones

Marco Zito

June 30 2010

Deliverables

Deliverable	Delivery date (months)	
Requirements for proton driver	6	Completed
Target and Collection design report	30	V2
Target and Collection integration	36	
Beam characteristics	36	
Final report	48	

Milestones

Milestone	Delivery date (months)	
Proton driver report	12	Completed
Prel. Design of Target and Collection	24	V1
1st Target and Collection integration drawings	24	V1
1st Est. of Nu Beam Intensity	24	Paper by Andrea
Final Target and Collection integration drawings	36	
Design of target station	40	
Report on Nu Beam Intensity	42	

Steps towards next milestones

- ◆ Produce a target and horn conceptual design report- see attached outline with individual contributions (to be discussed/confirmed)
- ◆ Includes target and collection integration drawings
- ◆ V0 – august 2010-> basis for annual report
- ◆ V1 -early October 2010- to be discussed in Cracow, as milestone
- ◆ V2 March 2011, use as deliverable
- ◆ Andrea is writing a paper on nu flux for September