

# Status of preliminary design report-

## feb 22 2011

- Content OK, still minor editing
- Goal: release by mid march ?
- Baseline :
  - Separate target and horn
  - Target: pebble bed or pencil shaped
- Focus on this baseline (for instance for the horn studies)
- Horn: internal water sprays
- Integration drawings (another milestone): Strasbourg and Cracow will take care of that. Please confirm. Deadline was sep 2010 !
- Next steps : answers to IAP, costing and safety, beam line design, target station
- Next steps: proceed towards final design report