

Outline and plan for the final report

Marco Zito

January 17, 2012

Outline

- 1 Introduction
- 2 NEW The SPL, accumulator ring and transfer line (EB?)
- 3 The target (see prel. Report) (CD)
- 4 The horn (see prel. Report) (MD)
- 5 NEW The target horn support structure (PC)
- 6 NEW The target station, decay tunnel and beam dump
- 7 NEW Studies of activation and shielding (NV)
- 8 Beam optimization, fluxes and sensitivity studies (AL ?)
- 9 Conclusions

Plan

- Finish ongoing studies with technical notes :
February – preliminary chapters of final report
- Overall editing of the final report : March
- Final internal (WP2) reading and preliminary release : April
- Plan face to face meeting for end of March ? In Saclay ?