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Contexte et enjeux scientifique

- | Loboratorre de Physique de Clermont

v Upgrade Phasell : prépare le HL-LHC
v HL-LHC: empilement d’événements
v Limites des performances des détecteurs de traces vers I'lavant
v' Nouvelle information: le temps
v HGTD: associe un temps a chague trace
v Typiguement 60 ps par trace = utilisation de LGAD et ASIC performants
v Granulaire: mm2 = 3.6 106 canaux
v Vers I'avant = resistant aux radiations (250 MGy et 2.5 1015 n/cm?)
v Entre ITK et Calo = ~7 cm de large
v MoU signés par IN2P3 11/2021 /.[\
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Organisation de I'AT
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Contributions .
techniques LPC 2.Vessel: couronne extérieure
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Développements techniques 2021

- DESIGN de I’ASIC (ALTIROC2)

» Collaboration avec Omega, IFAE et CERN sur le
design.

« Forte implication sur le design de blocs digitaux et
simulations.

* ALTIROC 2 soumis en mai 2021.
« Tests d’irradiation (SEE) au CAL.
« Mécanique

« Design de la couronne extérieur démarré avec
1JCLab

« Tests en faisceau (physiciens)

« Performance, étalonnage en temps (physiciens)
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Développements techniques 2022 | PCo e
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e DESIGN de I'ASIC (ALTIROC3), tests (ALTIROC2)

e Design digital ALTIROC3: Design blocs digitaux (SRAM, Monitoring),
implémentation Physique Digitale, Simulations: études de
consommation, simulation blocs analogique

e Banc de tests ALTIROC2.

e Tests d’irradiation (SEE) au CAL.
e Mécanique

e Design de la couronne extérieur

e Réalisation de maquettes avec impression 3D
e Systeme de qualification

e Design du systeme

PANAR - 25/11/2021



Planning, chemin critique et jalons W
| Loboratoire de Physique de Clermont
ASIC

> End of HGTD-ALTIROC-V1 pre-prod.
19 Jun

i i i PDR FDR PRR )
SPR Intermediate Design Review 100% of HGTD-ALTIROC-V2 produced
8 Jul P> 2050 P 16 Jan 19 Jan 3Janm

A
Today

15 Apr - 19 Jan ([ ALTIROC?2 design and layout
21 Jan - 11 May ([l ALTIROC?2 layout finalisation for sub.
12 May - 23 Aug - ALTIROC2 Production
24 Aug - 18 Jan ([ ALTIROC2 characterisation
19 Jan - 29 Jun ([ ALTIROC2 measurements continuation
29 Oct - 18 Jan [l ALTIROC3 design modifications
20 Jan - 16 Mar [} ALTIROC3 layout finalisation submission
17 Mar - 29 Jun ([} ALTIROCS3 production
30 Jun - 13 Jan ([ ALTIROCS3 characterisation
16 Jan - 20 Jun ([ ALTIROC3 measurements continuation
29 Sep - 13 Jan [ ALTIROC-HGTD-V1 desing and layout
17 Jan - 2 Mar [] ALTIROC-HGTD-V1 layout finalisation for sub.
3 Mar - 19 Jun [ HGTD-ALTIROC-V1 pre-prod.
3 Mar - 19 May [ Engineering Run (Masks)
21 Jun - 18 Jan [N ALTIROC-HGTD-V1 validation
22 Jan - 20 Feb ] ALTIROC-HGTD-V2 layout finalisation for sub.

21 Feb - 3 Jan [N HGTD-ALTIROC-V2 prod.

21 Feb - 22 May [l Engineering Run (Masks if needed)
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SPR
30 Jul gf“'} FDR+PRR End of HGTD hermetic vessel task
ar 19 Apr 20 Feb

Planning, chemin critique et jalons

Couronne

2021 2023 2024 2025

Today
30 Jun - 30 Nov [ Manufacturing evaluation of outer ring sectors

25 Jan - 19
Feb

I Conceptual drawings valid. of hermetic vessel
19 Jan - 23 Mar ([} Preparation of the PDR
25 Mar - 6 May ([} Engineering update wrt the PDR feedback
9 May - 24 Oct ([ Reduced scale proto of outer ring
9 May - 13 Jun [} Manufacturing of 1st sectors
14 Jun - 18 Jul [} Manufacturing of 2nd sectors
19 Jul - 22 Aug [l Manufacturing of 3rd sectors
1 Feb - 18 Apr [l Preparation of the FDR+PRR dossier
20 Apr - 2 Jun [} Engineering update wrt the FDR+PRR feedback

5 Jun - 22 Sep ([ Outer ring manufacturing

18 Dec - 20 Feb (GG Final assembly of hermetic vessel
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Systeme de QA

Laboratoire de Physique de Clermont

SPR '1:5D En FDR PRR 100% of system for detector certification
15 Dec 16 Dec 18 Apr ‘ 7 Dec

Dec 2022 Jun Sep Dec 2023 Jun Sep Dec 2024

16 Jun - 15 Sep _ Delivery of DCS equipment
16 sep - 14 Dec (| I Buid DCs setup
19 Dec - 17 Apr _ Service
19 Dec - 1 Feb - Delivery of services
2 Feb - 14 Apr _ Build services set-up
19 Apr - 1 Aug _ Delivery of DAQ equipment
2Aug -6 Dec ([ NI 5. DAC set-up
5 Mar - 6 May _ Commissioning
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Profil poste et fonction dans le projet

R. Vandaele
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e Besoin d’'un emplacement balisé pour banc de test
avec source 0Sr

e Besoin d'un emplacement pour maquette couronne
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