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On-Detector Senices
4-wire temperature sensors ready for Pivel cooling
Outgoing Milestones

S

Senices FOR
@ ©n Local Support Senices -PigTails and Type0- FDR
@ On Detector Senices FOR -PP0s, Typel and PP1-
@ WOPS chip FOR
Senices PRR
@ On Local Support Senices PRR
@ WOPS PRR
. On-Detector Senices PRR -PROs, Typel and PP1-
Feedback from reviews
[ Feedback from On Local Support Senices FDR
[l Feedback from On Detector Senvices FDR
[l Feedback from On Local Support Senices PRR
[l Feedback from On Detector Senices PRR
System Test
1S preproduction Type-1 cable bundles for slice testin SR1
OB preproduction Type-1 cable bundles for slice testin SR1
EC preproducticn Type-1 cable bundles for slice testin SR1

OB flat module pigtail
OB flat module pigtail design and prototyping
0B flat module pigtail testing of final design
OB flat module pigtail preproduction and QA
Bl & flat module pigtail preproduction process
- 25% OB flai module pigiail preproduction fested
B 50% OB flat module pigtail preproduction tested
B 75% OB fiat module pigtail preproduction fested
B 100% OB flat module pigiail preproduction tested
OB flat module pigtail production and QC
I OF fiat module pigtail productien process
[ CE fiat module pigtail test 25%
Il OB flat module pigtail test 50%
Il OB flat module pigtail test 75%
Il OB fiat module pigtail test 100%

0B inclined module pigtail
OB inclined pigtail preproduciion and QA
Bl O= inclined pigtail preproduction process
B 25% OB inclined pigtail preproduction tested
B 50% OB inclined pigtail preproduction tested
- 75% OB inclined pigtail preproduction fested
Il 100% OB inclined pigtail preproduction tested
OB inclined pigtail production and QC
I CF inclined pigtail production process
Bl O inclined pigtail tested 25%
B OE inclined pigtail tested 50%
Bl OF inclined pigtail tested 75%
Il Ot inclined pigtail tested 100%

Outer Barrel flat PPO boards
IOB flat PP0 board Design and profotyping
IOB flai PP0 board ITkPix_V1 Module adaptation
OB fiat PPO board preproduction and QA
I OF fiat PPO board preproduction process
[ MOPS chip mounting on PPO board
. OB flat PP0 board testing of preproduction PP0s
OB flat PP0 board production and QC
[ OB filat PPO Production process 25%
B OB flat PPO MOPS mounting 25%
[l OB flat PP0 Production process 50%
l OB flat PP0 MOPS mounting 50%
[ OB nat FPO Production process 75%
[ OB fiat PPO MOPS mounting 75%
B OB flat PPO Production process 100%
1 OB fiat PPO MOPS mounting 100%
M OB fiat PFO board tested 25%
| OB fiat PPO board 25% shipment
M OB fiat PPO board tested 50%
| OB fiat PPO board 50% shipment
M OB fiat PFO board tested 75%
|OB flat PP0 board 75% shipment
B OB fiat PPO board fested 100%

| OB fiat PPO board 100% shipment

Task Types and Colours

3 Tasks

% All Milestones ‘ O ‘
Reviews ‘ I:I ‘

M@rouc
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Semestre 1, 2023 Semestre 2, 2023 Semestre 1, 2024 Semestre 2, 2024

Nom de la tiche v Durée ~ Début v Fin |J FIM/A/M|J ) A|S|IOND J FMAMIJ JASOND
Integration 360 jrs Ven 09/09/22 Jeu | \ \ J H

4 Production 782 jrs Ven 10/02/23 Lun (
4 Pigtail flat production 340 jrs Ven 10/02/23 Jeu 3
Pigtail flat market survey 2m Ven 10/02/23 Jeu €
Pigtail flat manufacturing 10m Ven 07/04/23 Jeu 1
Tests in 2D 10 sem. Ven 12/01/24 Jeu 2
Bending 10 sem. Ven 22/03/24 Jeu :
Tests in 3D 10 sem. Ven 22/03/24 Jeu :

4 Pigtail inclined production 440 jrs Ven 10/02/23 Jeul
Pigtail inclined market survey 2m Ven 10/02/23 JeuC
Pigtail inclined manufacturing 10m Ven 07/04/23 Jeul
Tests in 2D 10 sem. Ven 22/03/24 Jeu :
Bending 10 sem. Ven 31/05/24 Jeu C
Tests in 3D 10 sem. Ven 09/08/24 Jeu 1

4 PPO production 410 jrs Ven 02/06/23 Jeu 2
PPO market survey 2m Ven 02/06/23 Jeu Z
PPO manufacturing 10m Ven 28/07/23 Jeu C
Tests in 2D 10 sem. Ven 31/05/24 Jeu C
Bending 10 sem. Ven 09/08/24 Jeul
Tests in 3D 10 sem. Ven 18/10/24 Jeu Z




—Laim suee - augu | Laws —

¥

2022 2023 2024 2025 2026
(#]] Q2 a3 o m Qz2 Q3 4 a az Q3 Q4 [+]] Q2 a3 4 [*1 a2 a3 a4
Oulgoing Miestones
Modules Reviews Milestones
@ Module FDR
RD53AModule Miestones

Quad RD53A modules 150um Sensor - 400um FE chip for Module Building - 30/82 -
@ 25% Quad RD53Amodules 150um Sensor - 150um FE chip - 65 pcs-

50% Quad RD53Amodules 150um Sensor - 150um FE chip - 65 pes-
100% Quad RD53Amodules 150um Sensor - 150um FE chip - 65 pes-
Quad RD53A modules 150um Sensor - 150um FE chip for Module Building - 30 pcs-
@ 50% Quad RD53Amodules 100um Sensor - 150um FE chip - 32 pes -
00% Quad RD53Amodules 100um Sensor - 150um FE chip - 32 pcs -
50 % SyngleChip RD53Amodules 150um Sensor - 150um FE chip - 40 -
@ 100 % SingleChip RD53Amodules 150um Sens or - 150um FE chip - 40 -
Planar 150um Modules Pre-Production Milestones
@ 10% Flanar 150um Modules Pre-Production delivered
25% Planar 150um Modules Pre-Production deliverad
@ 50% Planar 150um Modules Pre-Production delivered
T5% Flanar 150um Modules Pre-Production delivered
@ 100 % Planar 150um Modules Pre-Production deliverad
Planar 100um Modules Pre-Production Milestones
@ 10% Flanar 100um Modules Fre-Production delivered
25% Planar 100um Modules Pre-Production deliverad
@ 50% Planar 100um Modules Pre-Production delivered
T5% Flanar 100um Modules Pre-Froduction delivered
100 % Planar 100um Modules Pre-Producion deliverad
3D Modules Pre-Production Milestones
@ 10% 3D Modules Fre-Production delivered
25% 3D Modules Pre-Production deliverad
50% 3D Modules Pre-Production delivered
75% 3D Modules Pre-Froducfion delivered
@ 100 % 30 Modules Pre-Production delivered

Planar 150um Modules Production Miles i
Module ITKPix-\V2 [eng run] ready for imadiation

@ 5% Planar 150um Modules Production delivered
10% Planar 150um Modules Production delivered
15% Planar 150um Modules Froduction
20% Planar 150um Modules Production deliverad
25% Planar 150um Modules Production delivered
30% FPlanar 150um Modules Produclion delivered
35% Planar 150um Modules Production deliverad
40% Flanar 150um Modules Production delivered
45% Planar 150um Modules Production delivered
@ 50% Planar 150um Modules Production delivered
55% Planar 150um Modules Production delivered
0% Planar 150um Modules Production delivered
65% Planar 150um Modules Production delivered
70% Planar 150um Modules Production deliverad
75% Flanar 150um Modules P i i
80% Planar 150um Modules Production deliverad
85% Planar 150um Modules Production delivere
90% Flanar 150um Modules Production delivg
95% Planar 150um Maodules Production de|
@ 100% Planar 150um Modules Productiof




