Name of the project: CD_nLGAD_NuHEP
Table 3.1c:	List of Deliverables[footnoteRef:1]   [1:  	You must include a data management plan (DMP) and a ‘plan for dissemination and exploitation including communication activities as distinct deliverables within the first 6 months of the project.  The DMP will evolve during the lifetime of the project in order to present the status of the project's reflections on data management.  A template for such a plan is available in the Online Manual on the Funding & Tenders Portal.] 

Only include deliverables that you consider essential for effective project monitoring. 
	Number
	Deliverable name
	Short description
	Work package number 
	Short name of lead participant 
	Type
	Dissemination level
	Delivery date
(in months)

	.1
	Publication
	Results of AC-LGAD characterisation
	
	A. Torrentó
	R
	PU
	48

	.2
	Publication
	Results of TI-LGAD characterisation
	
	A. Torrentó
	R
	PU
	48

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	



	KEY 
Deliverable numbers in order of delivery dates. Please use the numbering convention <WP number>.<number of deliverable within that WP>. 
For example, deliverable 4.2 would be the second deliverable from work package 4.

Type: 
Use one of the following codes: 
R:	Document, report (excluding the periodic and final reports) 
DEM:	Demonstrator, pilot, prototype, plan designs 
DEC:	Websites, patents filing, press & media actions, videos, etc.
DATA:	Data sets, microdata, etc.
DMP: 	Data management plan
ETHICS:	Deliverables related to ethics issues.  
SECURITY: Deliverables related to security issues
OTHER: Software, technical diagram, algorithms, models, etc.

Dissemination level: 
Use one of the following codes: 
PU – Public, fully open, e.g. web (Deliverables flagged as public will be automatically published in CORDIS          project’s page)
SEN – Sensitive, limited under the conditions of the Grant Agreement	
Classified R-UE/EU-R – EU RESTRICTED under the Commission Decision No2015/444
Classified C-UE/EU-C – EU CONFIDENTIAL under the Commission Decision No2015/444
Classified S-UE/EU-S – EU SECRET under the Commission Decision No2015/444

Delivery date
Measured in months from the project start date (month 1)



Table 3.1d:	List of milestones 
	Milestone number
	Milestone name
	Related work package(s)
	Due date (in month)
	Means of verification

	1
	Collaboration workshop
	
	18
	Indico Page

	2
	Collaboration workshop
	
	48
	Indico Page

	
	
	
	
	

	
	
	
	
	



	KEY
Due date
Measured in months from the project start date (month 1)

Means of verification 

Show how you will confirm that the milestone has been attained. Refer to indicators if appropriate. For example: a laboratory prototype that is ‘up and running’; software released and validated by a user group; field survey complete and data quality validated.



[bookmark: _Hlk106802874]Table 3.1e:	Critical risks for implementation #@RSK-MGT-RM@#
	Description of risk  (indicate level of (i) likelihood, and (ii) severity: Low/Medium/High)
	Work package(s) involved
	Proposed risk-mitigation measures

	Delay of ASIC for AC-LGAD characterisation (EICROC) release (Medium)
	

	Characterisation with an existing ASIC 

	Delay of ASIC for TI-LGAD (28-nm CMOS) characterisation release (Medium)
	
	Characterisation with an existing ASIC 

	Delay on sensor-ASIC bonding (Medium)
	
	Contact another bonding supplier

	
	
	



	Definition critical risk: 
A critical risk is a plausible event or issue that could have a high adverse impact on the ability of the project to achieve its objectives. 

Level of likelihood to occur: Low/medium/high
The likelihood is the estimated probability that the risk will materialise even after taking account of the mitigating measures put in place.

Level of severity: Low/medium/high
The relative seriousness of the risk and the significance of its effect.



