Name of the project: 
Table 3.1c:	List of Deliverables[footnoteRef:1]   [1:  	You must include a data management plan (DMP) and a ‘plan for dissemination and exploitation including communication activities as  distinct deliverables within the first 6 months of the project.  The DMP will evolve during the lifetime of the project in order to present the status of the project's reflections on data management.  A template for such a plan is available in the Online Manual on the Funding & Tenders Portal.] 

Only include deliverables that you consider essential for effective project monitoring. 
	Number
	Deliverable name
	Short description
	Work package number 
	Short name of lead participant 
	Type
	Dissemination level
	Delivery date
(in months)

	1
	Intensity optimization
	Report on the optimization of beam transport and injection efficiency in the storage ring
	INCH-LoI
	INFN-FE
	R
	PU
	36

	2
	SCT-optimization
	Report on the optimization of Spin-Coherence Time of the stored polarized beam
	INCH-LoI
	INFN-FE
	R
	PU
	36

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	



	KEY 
Deliverable numbers in order of delivery dates. Please use the numbering convention <WP number>.<number of deliverable within that WP>. 
For example, deliverable 4.2 would be the second deliverable from work package 4.

Type: 
Use one of the following codes: 
R:	Document, report (excluding the periodic and final reports) 
DEM:	Demonstrator, pilot, prototype, plan designs 
DEC:	Websites, patents filing, press & media actions, videos, etc.
DATA:	Data sets, microdata, etc.
DMP: 	Data management plan
ETHICS:	Deliverables related to ethics issues.  
SECURITY: Deliverables related to security issues
OTHER: Software, technical diagram, algorithms, models, etc.

Dissemination level: 
Use one of the following codes: 
PU – Public, fully open, e.g. web (Deliverables flagged as public will be automatically published in CORDIS          project’s page)
SEN – Sensitive, limited under the conditions of the Grant Agreement	
Classified R-UE/EU-R – EU RESTRICTED under the Commission Decision No2015/444
Classified C-UE/EU-C – EU CONFIDENTIAL under the Commission Decision No2015/444
Classified S-UE/EU-S – EU SECRET under the Commission Decision No2015/444

Delivery date
Measured in months from the project start date (month 1)





Table 3.1d:	List of milestones 
	Milestone number
	Milestone name
	Related work package(s)
	Due date (in month)
	Means of verification

	
	Lattice configuration for optimized SCT
	INCH
	36
	Validation by user group

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	



	KEY
Due date
Measured in months from the project start date (month 1)

Means of verification 

Show how you will confirm that the milestone has been attained. Refer to indicators if appropriate. For example: a laboratory prototype that is ‘up and running’; software released and validated by a user group; field survey complete and data quality validated.



[bookmark: _Hlk106802874]Table 3.1e:	Critical risks for implementation #@RSK-MGT-RM@#
	Description of risk  (indicate level of (i) likelihood, and (ii) severity: Low/Medium/High)
	Work package(s) involved
	Proposed risk-mitigation measures

	L
	INCH
	Spin coherence time (SCT) defines how long beam polarization is preserved; suppressing decoherence (e.g. with sextupoles) is essential, since long SCTs (>1000 s) enable sensitive EDM measurements and must be demonstrated via lattice simulations. Different lattice will be simulated.

	
	
	

	
	
	

	
	
	



	Definition critical risk: 
A critical risk is a plausible event or issue that could have a high adverse impact on the ability of the project to achieve its objectives. 

Level of likelihood to occur: Low/medium/high
The likelihood is the estimated probability that the risk will materialise even after taking account of the mitigating measures put in place.

Level of severity: Low/medium/high
The relative seriousness of the risk and the significance of its effect.



