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What exists, where and what 
state.

Legnaro : 
14 working, 1 waiting return of Segment 

module.

Orsay : 
1 being used for testing pre-processors.

Daresbury UK : 
2 digitisers and one Segment module are being 

repaired and tested as time allows.
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Firmware status

Experiment mode firmware changes for the 
Segment and Core ADC cards are produced 
from time to time as new functions are 
requested. 

• Segment changed 15/01/2010.
– The Preamp Inhibit signal transmission to the Pre-Processing 

is disabled by default in all six channels. It can be enabled by 
setting bit7 in the module control register.
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Time Over Threshold
The LLP collaboration has specified a method 

of transferring data other than continuous 
ADC values across the link from the Digitiser 
to the Pre-Processor

The firmware to collect time over threshold, 
TOT, data has been developed by Ian Brawn 
of STFC.

The firmware has been successfully tested by 
CSNSM Orsay.
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Building Digitisers
11 Digitisers are being built at Daresbury. Changes have 
been made to the electronics to incorporate current 
modifications.

 2 are for Legnaro.
 1 is for Padova.
 8 are for STFC at Daresbury.

 The manufacture of electronics is complete and testing is 
in progress. 
 Assembly of Digitisers will start in January. 
 Delivery is expected in March.

AGATA week Lyon 
2010 - Digitiser report


	Digitiser report�10th AGATA week Lyon 2010�Patrick Coleman-Smith
	What exists, where and what state.
	Firmware status
	Time Over Threshold
	Building Digitisers

