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Item # Item descriptionRef Comments Source Cost Uncertainties

1 Proton driver CERN
2 Accumulator ring CERN
3 Beam-target interface CERN ?
4 Target Station and decay tunnel WP2
5 Near detector WP5
6 Far detector WP5

EUROnu WP2 Overall WBS
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3.1 CERN
3.2 Matching elements 4 CERN
3.3 4 CERN ?
3.4 4 CERN ?
3.5 Beam instrumentations and interlock 4 CERN ?
3.6 Baffles 4 CERN ?
3.7 Window 4 CERN ?

EUROnu WP2 Beam-Target WBS

Switchyard 1-4

Beam trasport line
Final focussing
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4.1 Target 4 WP2-RAL
4.2 Target cooling system WP2-RAL
4.3 Horn 4 WP2-Strasbourg
4.4 Horn cooling system WP2-Strasbourg
4.5 Strip lines WP2-Strasbourg
4.6 Horn power supply WP2-Strasbourg
4.5 Horn support
4.6 Target moving system WP2-RAL
4.7 Hot cell manipulators WP2-RAL
4.8 WP2-RAL
4.9 Target station ventilation WP2-RAL
4.1 Hot cell ventilation WP2-RAL

4.11 Target station monitoring and safety WP2-RAL
4.13 Decay volume shielding WP2
4.14 Decay volume cooling WP2
4.15 Beam Dump WP2

EUROnu WP2 Target Station WBS

WP2-Cracow

Hot cell infrastructure (crane ..)
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