

From Claudia Gemme 2nd talk on 19th of December:

<https://indico.cern.ch/event/359661/>

Scoping document schedule:

- Jan 22nd Proposal for ITk baseline with plan for performance
 - Try to agree on 3 scenarios...
 - New version of baseline
- Feb 26th agree on 3 scenarios, plans for performance comparison
- Mar 26th High Eta Task Force report, revision of final scenarios
- Apr 24th Upgrade week. Draft section of report in circulation, final updates
- May 7th Draft version for LHCC in June

Freezing the Alpine baseline layout

We need to freeze the baseline layout & integration procedure

- Alpine pixels baseline = Alpine only (no forward endcap) $|\eta| < 2.5$
- Limit exposure to radiations during installation/inner-layers replacement
- Cut at $z=0$ mandatory because of limited stave length at production
- 2 inner-most layers should be extractable

Next step: discuss with Joleen Pater to define an Alpine+Rings layout