

# DIRAC Project status

*A. Tsaregorodtsev,  
CPPM-IN2P3-CNRS, Marseille,  
DIRAC@IN2P3 meeting,  
7 July 2020*



- ▶ Status of releases
- ▶ Ongoing developments
- ▶ Collaborative work
- ▶ FG-DIRAC service
- ▶ Budget
- ▶ Consortium news
- ▶ DUW
- ▶ Conferences

- ▶ Current production branch v7r1
  - ▶ The last patch v7r1p6
  - ▶ DIRACOS v1r12
- ▶ v6r22 and v7r0 are mostly installed
  - ▶ Weekly patches to fix encountered problems
- ▶ The next major v7r2
  - ▶ v7r2-pre11 prerelease
    - ▶ No certification run yet
- ▶ Main new features of v7r2
  - ▶ OAuth2/OIDC support incorporated
  - ▶ Tornado/http client/service protocol as technology preview
  - ▶ Multiple Python2/3 compatibility fixes

- ▶ DIRAC Production System
  - ▶ CTA
- ▶ VMDIRAC
  - ▶ Using Pilot3
    - ▶ Get the Pilot3 codes from the CVMFS installation
- ▶ OAuth/OIDC AuthN/AuthZ
  - ▶ PR is prepared, certification is coming
- ▶ Exploring GO language as the basis for the future DIRAC framework
  - ▶ Direct interaction channel with the running application

- ▶ The code repository at Gitlab@IN2P3 is set up
- ▶ A development host is deployed
  - ▶ Linked to the DIRAC4EGI installation
- ▶ Luigi Fusco, CPPM, is actively looking at it together with colleagues from Italy
  - ▶ Starting with the Web development for the portal GUI
- ▶ CTA involvement ?

- ▶ Running smoothly
  - ▶ Running v7r0
  - ▶ We should foresee v7r1 migration
- ▶ Looking at setting up ELK stack
  - ▶ Elasticsearch/LogStash/Kibana
  - ▶ Help would be quite welcome
- ▶ Setting up multi-core queues
  - ▶ LAL, others

- ▶ Looking at the continuation of the EOSC-Hub project
  - ▶ EC INFRAEOSC call is in progress
    - ▶ 07 – providing services, user support
    - ▶ 03 – new developments
  - ▶ CNRS is preparing a combined proposal
    - ▶ Includes DIRAC service part
      - Service maintenance, user community support
      - Developments (AAI, resources, etc)
    - ▶ Proposal to merge France-Grilles and EGI service
      - Ease of maintenance
      - More active involvement of CC
  - ▶ Preliminary allocation of 44 PMs to CNRS
    - ▶ CPPM, CC

- ▶ The DIRAC@IN2P3 budget for 2020
  - ▶ Difficult to consume the budget due to limited number of missions
  - ▶ 10k euros maintained (out of 15k initially allocated)
    - ▶ DIRAC workshop at the EGI Conference
  
- ▶ DIALOG 2021 started
  - ▶ Demand for the 2021 budget
  - ▶ Asking for the 15k allocation, same as in 2021 as the work profile will be similar to the one expected in 2020



- ▶ The Amendment 1 to the Consortium Agreement is signed by all the official members
  - ▶ CNRS, CERN, IHEP, KEK
  - ▶ Extension of the Consortium Agreement up to February 2022
- ▶ This is the necessary prerequisite to sign the Consortium adherence letters
  - ▶ PNNL
  - ▶ Imperial College
  - ▶ University of Montpellier

- ▶ EGI Conference 2-4th November
  - ▶ Offer to co-locate DIRAC workshop
    - ▶ 1-2 days
    - ▶ We have to define a preliminary format
  - ▶ Help will be needed to realize it
    - ▶ Status reports
    - ▶ Demos
    - ▶ Hands-on session (?)
  - ▶ The program will depend on the availability of experts to participate
    - ▶ Call for participation to [DIRAC@IN2P3](mailto:DIRAC@IN2P3)

- ▶ Urgency for complex workflows paper
  - ▶ Volker's journal
- ▶ Draft paper URL
  - ▶ <https://gitlab.in2p3.fr/DiracIN2P3/TSPaper2017>
- ▶ Effort needed to accomplish it