

# DIRAC Project status

*A. Tsaregorodtsev,  
CPPM-IN2P3-CNRS, Marseille,  
DIRAC@IN2P3 meeting,  
1 June 2021*



- ▶ Status of releases
- ▶ Ongoing developments
- ▶ EGI/FG-DIRAC service
- ▶ Conferences

- ▶ 2 patch releases in the last month
  - ▶ v7r1p44
  - ▶ v7r2p13
  - ▶ Multiple Python3 fixes
  - ▶ PoolComputingElement use  
`concurrent.futures.ProcessPoolExecutor`
- ▶ v7r3-pre14
  - ▶ Python3 both client and server
  - ▶ Service migrated to HTTPS
  - ▶ OAuth2/OIDC AAI, user management

- ▶ OAuth/OIDC AuthN/AuthZ (Andrii)
  - ▶ First updated PR in final preparation
  - ▶ Certification is being prepared on the `lbcertifdiracoauth.cern.ch/` host at CERN:
    - ▶ Python3 DIRAC installation
    - ▶ Will be complemented by the new PR on top of it

- ▶ Running more or less smoothly
  - ▶ Q1+Q2
    - >5M jobs in 12 countries
- ▶ Sites configuration
  - ▶ VO complex\_systems sites are sorted out
  - ▶ Km3net.org VO case
    - CNAF, Napoli sorted out
    - CC/IN2P3, CPPM are being added
  - ▶ We should continue to clean up sites
    - In collaboration with the Vapor portal
- ▶ Elasticsearch
  - ▶ ELIAS DB is set up, certificates are generated
  - ▶ Monitoring Service is started
    - Tested with the Job (WMSHistory) monitoring
  - ▶ Connectivity timeout problem was solved
  - ▶ Other functionalities will be now enabled
    - Activity Monitoring
    - Job Parameters
  - ▶ Needs update to v7r2

- ▶ Pilot3 is now used in the EGI service
- ▶ M2Crypto is disabled and must be enabled
  - ▶ Must be confirmed for pilots and FG CA proxies
  - ▶ Still have some problems with some host certificates
    - Difficult to reproduce, work in progress
    - Errors in pilots, for example
- ▶ Upgrade to v7r2 of several servers
  - ▶ ccdiracli09 and ccdiracli10 are already switched
    - Needed for the ES services
    - Tests look OK
  - ▶ Other hosts should be now upgraded as well.
  - ▶ Enable services access by HTTPS

- ▶ VMDIRAC is enabled in the service
  - ▶ Cloud sites are to be reconfigured
    - ☐ Projects/tenants are changing
    - ☐ Using MarketPlace images requires image selection by metadata, to be implemented
    - ☐ etc
    - ☐ Help needed

- ▶ Other contributions
  - ▶ ACAT
    - ▶ Abstract submission deadline moved to 29<sup>th</sup> august
  - ▶ Grid'2021, JINR
    - ▶ Presentation done on the 6<sup>th</sup> July



- ▶ Urgency for complex workflows paper
  - ▶ Volker's journal
- ▶ Draft paper URL
  - ▶ <https://gitlab.in2p3.fr/DiracIN2P3/TSPaper2017>
- ▶ Effort needed to accomplish it