



Status of the Project

Barbara ERAZMUS, Coordinator (Subatech)





- 1) General information
- 2) Significant events since the last STRONG-2020 Annual meeting (October 2020)
- 3) Second Amendment and main modifications to be introduced
- 4) Third Amendment to be prepared
- 5) Some future actions before the next Annual meeting



Grant Agreement

Total Budget: 10 M €

Project duration: from 1 June 2019 to 31 May 2023 (initial)

32 Work Packages (WPs):

- > MAN: Management and Coordination
- DISCO: Dissemination and Communication
- > 7 Transnational Access Research Infrastructures (TA)
- > 2 Virtual Infrastructures (VA)

Experimental /Theoretical /Instrumentation Activities:

- > 7 Networking Activities (NA)
- ➤ 14 Joint Research Activities (JRA)



Web site: http://www.strong-2020.eu/

Finlande Norvège Estonie Mer Baltique Lettonie Mer du Nord Lituanie Danemark **Poyaume-Uni Biélorussi** Pologn Irlande Londres Berlin magne **Belgique** Tché 🕝 Uk Vienn Slovaquie Moldavie Autrich Hongrie France Roumanie Croatie erbie Bulgarie Barcelone Istanbu Tyrrhénienne Grèce Espagne

Consortium Agreement

- 45 participating institutions (beneficiaries) in
- 16 countries:
- Austria, Belgium, Switzerland, Germany, Spain, Finland, France, Croatia, Ireland, Italy, Montenegro, Netherlands, Poland, Portugal, Sweden, United Kingdom
- Location details can be found on online <u>Google map</u>
- 134 other Involved Institutions (not receiving EU funding)



WP thematic division

Research infrastructures:

Transnational Access

TA1-COSY Dieter Grzonka (Julich)

TA2-MAMI Achim Denig (Mainz)

TA3-LNF Catalina Curceanu/Carlo Guaraldo (INFN, Frascati)

TA4-FTD/ELSA Hartmut Schmieden (Bonn)

TA5-GSI Yvonne Leifels (GSI, Darmstadt)

TA6-ECT* Gert Aarts (Trento)

TA7-CERN David d'Enterria (CERN, Geneva)

Virtual Access

VA1-NLOAccess Jean-Philippe Lansberg

(CNRS, Orsay)

VA2-3DPartons Hervé Moutard (CEA, Saclay)



Hadron Physics:

JRA7-HaSP Marco Battaglieri (INFN, Genova), Juan Nieves (UVEG, Valencia)

NA1-FAIRnet Fritz-Herbert Heinsius (RUB, Bochum)

NA5-THEIA Josef Pochodzalla (UMainz)

NA6-LatticeHadrons Michael Peardon (TCD, Dublin)

Precision Physics:

NA4-PREN Dominique Marchand (CNRS, Orsay), Randolf Pohl (UMainz)

JRA3-PrecisionSM Mikhail Gorshteyn (UMainz), Andrzej Kupsc (University of Uppsala)



Heavy Ions:

JRA1-LHC-Combine Raphaël Granier de Cassagnac (CNRS, Palaiseau)

JRA2-FTE@LHC Cynthia Hadjidakis (CNRS, Orsay), Pasquale Di Nezza (INFN, Frascati)

NA3-Jet-QGP Marco van Leeuwen (Nikhef, Amsterdam), Guilherme Milano (LIP, Lisbon)

NA7-Hf-QGP Joerg Aichelin (CNRS, Nantes), Giuseppe Bruno (INFN, Bari)

GPD/TMD/PDFs:

JRA4-TMD-neXt Alessandro Bacchetta (INFN, Pavia)

JRA5-GPD-ACT Silvia Niccolai (CNRS, Orsay), Kresimir Kumericki (UNIZG, Zagreb)

JRA6-Next-DIS Daria Sokhan (UGlasgow), Francesco Bossu (CEA, Orsay)

NA2-Small-x Néstor Armesto (USC, Santiago de Compostela), Tuomas Lappi (JYU, Jyväskylä)



Instrumentation activities:

JRA8-ASTRA Johann Zmeskal (OeAW, Vienna)

JRA9-TIIMM Eleuterio Spiriti (INFN, Frascati)

JRA10-CryPTA Hartmut Dutz (UBO, Bonn)


JRA11-CRYOJET Alfons Khoukaz (WWU, Münster)

JRA12-SpinForFAIR Paolo Lenisa (INFN, Frascati)

JRA13-P3E Eric Voutier (CNRS, Orsay)

JRA14-MPGD_HP Bernhard Ketzer (UBO, Bonn), Fulvio Tessarotto (INFN, Frascati)







Management team

- Scientific Coordinator:
- Barbara ERAZMUS
- Deputy Scientific Coordinator:
- Carlo GUARALDO
- Project Manager:
- Emine AMETSHAEVA

Executive Board

- Barbara ERAZMUS
- Carlo GUARALDO
- Boris HIPPOLYTE
- Chiara LA TESSA
- Frank MAAS
- Franck SABATIÉ
- Carlos SALGADO
- Laura TOLOS

Governing Board

- Chairperson:
- Elena GONZALES FERREIRO
- The complete lists of members

Facility Coordination Panel

- Chaired by Scientific Coordinator
- Dieter GRZONKA
- Achim DENIG
- Catalina CURCEANU
- Hartmut SCHMIEDEN
- Yvonne LEIFELS
- Gert AARTS
- David D'ENTERRIA
- Jean-Philippe LANSBERG
- Hervé MOUTARDE



Some important events:



First Amendment

The Amendment was accepted on November 18, 2020

Change of managing agency

Starting April 1, 2021, the management of the project is transferred to REA

New Project Officer (PO)

Following the change of managing agency, a new PO was assigned

First Periodic Report

The report was approved and all costs were accepted on June 25, 2021

Request of the Second Amendment

Amendment request was launched on August 13, 2021, it is currently under study





First Amendment

- > The Amendment was launched on September 14, 2020
- ➤ Main modifications:

addition of a new beneficiary (AGH UST)

addition of third parties (for UPV/EHU and FBK)

some financial transfers

structural changes in WP19 (JRA1-LHCCombine)

➤ The Amendment was accepted by the EU and entered into force on November 18, 2020





Change of managing agency

- ➤ With the Implementing Decision of February 12, 2021, the European Commission has created six new European Executive Agencies
- The administrative management of the STRONG-2020 project was transferred to the European Research Executive Agency (EREA, former REA)



New Project Officer (PO)

- A new PO, Simona Misiti, was appointed as a result of the EU re-organization of agencies. She supervised the project from April to September 2021.
- ➤ Starting September 2021, Flavius Pana becomes the new PO.





First Periodic Report

Starting December 1 2020

- Periodic Report module opened in the Participant Portal
- Management team prepared the narrative part of the Report
- Beneficiaries completed their own Financial Statements in the Portal

February-March 2021

- After the approval by the first PO, Periodic Report was submitted on March 16, 2021
- Re-organization at the EU level and the first PO replacement: delay in evaluating the Report

April-June 2021

- Two consecutive resubmissions of the Report with introduction of some modifications requested by the new PO
- Periodic Report and all declared costs were accepted by the EU on June 25, 2021



Two separate Amendments will be requested

Amendment for the project extension

Project extension by 6 months due to COVID-19 restrictions

Deliverables and Milestones rescheduling from month 48 to month 54 Amendment with further modifications

Modifications
Milestones, Deliverables
Mid-term Reviews
Person/months/budget

Revised work plans of WPs (if applicable as a result of new project duration)



Project Extension Amendment (N⁰2)

Project extension by 6 months

- > Easier to obtain from administrative point of view (facilitated and speedy processing by the EU)
- > Requires less justifications and less actions for the Amendment

Milestones/Deliverables due dates update

- > To demonstrate the implementation of certain tasks during the additional 6 months, it is requested to:
- 1) Reschedule a number of Deliverables/Milestones to the end of the project (month 54)
- 2) Update the Gantt Chart in Annex 1 (part B)



Amendment with further modifications (N⁰3)

Person/month contribution corrections

> P/M modifications are due to the corrections of errors identified in the GA and to the change of work plans of concerned WPs

Mid-term reviews new dates (2 reviews during the project)

The first scheduled project review had to be cancelled (administrative complications and PO change) and the date of the second review is moved to the end of the project

Some budget transfers for the concerned WPs

Budget modifications resulting from the reassessment of needs by certain WPs

Revised work plans for the concerned WPs

> A new plan of the tasks implementation according to the new duration of the project



Some future actions

Third Amendment

- Adjustment of the WP work plans to the new project duration of 54 months (updates of Deliverables and Milestones due dates)
- Budget revision for concerned WPs
- Other changes already reported and justified by WP leaders

Second Periodic Report

- Preparation and sending of templates for narrative part (to be filled out by WP leaders)
- Starting June 1, 2022,
 Financial Statements
 completion in the Portal
- Critical risks section update

Project Mid-term review

 Review to be organized after the end of the Periodic Report preparation (September 2022)



Overall very good progress

Highlights presented at the NuPECC meeting 100 in Venezia 17-18 September