

DIRAC Project status

*A. Tsaregorodtsev,
CPPM-IN2P3-CNRS, Marseille,
DIRAC@IN2P3 meeting,
11 November 2022*



- ▶ Status of releases
- ▶ Ongoing developments
- ▶ EGI/FG-DIRAC service
- ▶ Conferences

- ▶ 2 patch releases in the last 3 weeks
 - ▶ v7r2 patches are not accepted (v7r2p52)
 - ▶ v7r3p33
 - ▶ 8.0.3
 - ▶ Minor fixes
 - ▶ Fixes for ARC/ARC6, added AREX CE
 - ▶ Minor fixes:
 - FC CLI
 - Reduce the PollingTime of JobAgent to 20s
 - Minor bug fixes

- ▶ 8.1.0a4 is compiled
 - ▶ 3 hackthons already passed
- ▶ 8.1.0 features
 - ▶ Moving all the services to HTTPs
 - ▶ StorageElement ?
 - ▶ Remove Setup concept and related codes
 - ▶ Support for non-DIRAC clients: REST, HTTPs
 - ▶ Deprecate dirac-proxy-init -> dirac-login
 - ▶ Remove VMDIRAC -> CloudComputingElement

- ▶ OAuth/OIDC AuthN/AuthZ
 - ▶ Still fighting with the authentication of some users:
 - ▶ Check-In tokens are not recognized by Check-In (!)
 - ▶ Meeting with the Check-In developers this afternoon

- ▶ ARC/HTCondorCE/Cloud with tokens
 - ▶ Making the full chain : SiteDirector-TokenManager
 - ▶ Implemented with the new IdProvider class: OidcAgentIdProvider
 - ▶ Tested with HTCondorCE and WLCG dev tokens
 - ▶ To be done
 - ▶ Tests with EGI Check-In tokens (no time scale)
 - ▶ Tests of ARC and Cloud submission (ongoing)
 - ▶ A draft PR is submitted to Github
 - ▶ Lacks AREX and Cloud part yet

- ▶ WebAppDIRAC
 - ▶ NTR
- ▶ COMDIRAC
 - ▶ Discussed with GridPP moving COMDIRAC to DIRAC
 - ▶ Draft PR is done
 - ▶ Issues: preserve COMDIRAC sessions concept
 - ▶ Caching configuration and states
 - ▶ Quicker response

▶ Running more or less smoothly

▶ Since Jan 2022

- > 13M jobs
- Up to 15k concurrent jobs
 - ~3600 on average last month

▶ Large Auger production



▶ Servers installation

▶ Smooth server running

▶ ccdirc06 at 8.0.0

- TokenManager
- AuthServer

▶ Have to plan migration to 8.0.X



- ▶ Discussing with complex VO using cloud resources
 - ▶ Starting with LAL cloud
 - ▶ Initial tests are done, see below
- ▶ Have to set up CloudComputingElements
 - ▶ First, with proxies or login/passwords
 - ▶ Second, with EGI tokens
- ▶ Starting Galaxy integration
 - ▶ Set up Galaxy VO
 - ▶ Discussing with biomed VO (Sorina) to use there resources (VOMS, computing) for testing

- ▶ VMDIRAC
 - ▶ NTR
 - ▶ to be dropped after CloudComputingElements are configured
- ▶ Jupyter
 - ▶ NTR
 - ▶ Pending dirac-login fix after moving to KeyCloak

- ▶ New way of funding the EOSC activities
 - ▶ Successor to EGI-ACE
 - ▶ Tender document:
<https://ted.europa.eu/udl?uri=TED:NOTICE:234660-2022:TEXT:EN:HTML&src=0>
- ▶ DIRAC is invited to take part in Lot4:
 - ▶ Managed Interactive Data Analytics Platform and Visualization Services for the EOSC Exchange
- ▶ We have to make a careful evaluation of the services costs
 - ▶ Examples will be available

- ▶ Concordia project
 - ▶ Migration to Python3 of the EscapeDIRAC extension still to be done
- ▶ ESAP
 - ▶ NTR
- ▶ Recognizing DIRAC as the base workload manager for ESCAPE (Johan)

- ▶ EAP 21 Oct 14pm
 - ▶ Went quite smoothly
 - ▶ No special comments (see the EAP slides)
- ▶ IN2P3 Projects meeting 29th November
 - ▶ Calcul et Données at 12:15 (Sabine)

- ▶ DIRAC Community workshop at the EGI Conference 2023 (suggested by EGI)
 - ▶ May or June 2023
 - ▶ We will do it most likely
- ▶ Joint DIRAC + Rucio Workshop
 - ▶ 16-20 October 2023
 - ▶ KEK

- ▶ CHEP 2023 abstracts
 - ▶ General DIRAC dev overview (Federico)
 - ▶ CTA Production (Alice)
- ▶ ISGC abstract
 - ▶ DIRAC OIDC/OAuth2 (Andrei)
- ▶ Others ?

- ▶ Consortium Agreement Amendment can now go
 - ▶ Stalled at the CNRS/IN2P3 signature stage
 - ▶ Should be soon resolved (hopefully)

- ▶ Urgency for complex workflows paper
 - ▶ Volker's journal
- ▶ Draft paper URL
 - ▶ <https://gitlab.in2p3.fr/DiracIN2P3/TSPaper2017>
- ▶ Effort needed to accomplish it