

Mark Allen (CDS/CNRS), Marco Molinaro (INAF, Trieste Observatory)

ESCAPE Virtual Observatory Working Group

- Main activity: starting the OSCARS cascading grant "Astro-CC Pilot"
 - Project started 1 April 2025, after ~5 month delay.

ESCAPE follow-on activities:

- VO resources and training material in the EOSC Resource Hub.
- ESCAPE supported tools/ tutorials used to test EOSC EU Node.
- OPAL (Oscars Cascading Grant), OSTrails projects are active.

International VO efforts:

- IVOA Interoperability meeting 2-6 June, Maryland USA. (https://indico.ict.inaf.it/event/3121/)
 - ~120 participants, remote participation emphasised.
- High energy astronomy in VO tomorrow (https://indico.obspm.fr/event/2674/overview)

5 "Competence Centre" events

Designed for community participation.

- A Data Provider Forum event for Research Infrastructures and data-intensive projects to share best practices for the implementation of standards to provide services for FAIR data.
- Technology Forum events for the developers of astronomical software/services; to discuss community open standards and approaches to FAIR in the astronomy (in its largest definition) research domain.
- Scientific Training events for astrophysics Ph.D students and early career researchers; to learn using interoperable tools and services as well as to gain skills for Open Science publication and research in astronomy.

Revised project timeline:

- Engagement meeting gathered requirements (51 participants) (https://indico.in2p3.fr/event/35455/)
- Technology forums to prepare not just for IVOA but also IPDA and for integration in EOSC.
- Schools 1st schools as a 'Winter School' near Madrid.

Month Number	Month	Astro-CC Pilot Schedule
	Oct-25	
	Nov-25	
	Dec-25	
	Jan-25	
	Feb-25	Engagement meeting
	Mar-25	
1	Apr-25	
2	May-25	
3	Jun-25	
4	Jul-25	
5	Aug-25	
6	Sep-25	
7	Oct-25	Technology Forum 1. Trieste.
8	Nov-25	
9	Dec-25	Scientific Training event 1. Madrid, 2-4 December
10	Jan-26	
11	Feb-26	
12	Mar-26	Data Provider Forum Event. Heidelberg
13	Apr-26	Scientific Training event 2. Strasbourg (Apr/May)
14	May-26	
15	Jun-26	
16	Jul-26	
17	Aug-26	
18	Sep-26	Tech Forum 2 - Paris (Sept/Oct)
19	Oct-26	
20	Nov-26	
21	Dec-26	
22	Jan-27	
23	Feb-27	
24	Mar-27	Final Report
· · · · · · · · · · · · · · · · · · ·	4	