



# **STATUT DU DEPLOIEMENT GRILLE ET PLANNING DE MIGRATION EMI**

**LCG-France Tier-1 & Analysis Facility**  
**- 31/05/2012 -**

# EMI : RELEASES & UPDATES



## ■ EMI 1 – Kebnekaise

- update 15 : 23/04/2012
- SL 5 - 64 bit

## ■ EMI 2 – Matterhorn

- **21 mai 2012**
- SL 5 & **SL6** - 64 bit

« no backward compatibilities »


| Release | Code Name    | Release Date      | End of Full Support | End of Standard Updates | End of Security Updates and Support |
|---------|--------------|-------------------|---------------------|-------------------------|-------------------------------------|
| EMI 1   | Kebnekaise   | May 12, 2011      | April 30, 2012      | October 31, 2012        | April 30, 2013                      |
| EMI 2   | Matterhorn   | May 21, 2012      | April 30, 2013      | October 31, 2013*       | April 30, 2014*                     |
| EMI 3   | Monte Bianco | February 28, 2013 | April 30, 2014*     | October 31, 2014        | April 30, 2015*                     |

<http://www.eu-emi.eu/releases>

# MIGRATION EMI : CREAM CE




TEST



09 & 10/05/2012


T1



14 & 15/05/2012



T2




09 & 10/05/2012



**prochaines migrations : cccreamceli06 08 10 → juin**

# MIGRATION EMI : BDII SITE & TOP



dès testbed OK → migration prod

## ■ VOBOX

- EMI : nœud absent
- mise à jour en cours gLite 3.2.0-0 → 3.2.14-1
- passage de main : PG ►►► sysgrid à faire

## ■ WN

- EMI 1 : installation déconseillée par WLCG
- mise à jour en cours gLite 3.2.10-0 → 3.2.12-1
- passage de main : PG ►►► sysgrid en cours

감사합니다 Natick  
Grazie Danke Ευχαριστίες Dalu  
Thank You Köszönöm  
Спасибо Dank Gracias  
谢谢 Merci Seé  
ありがとう

Obbrigado