

DPM Collaboration Allocation Of Tasks

05/2013-04/2014

[Draft version 1 of Annex 1 to the Collaboration Agreement]

Area	Partner	Effort (FTE)
DMLITE/VFS	ASGC	0.2
DMLITE/NFS	ASGC	0.5
Admin tools	GridPP	0.3
DMLITE/python and DMLITE/shell	GridPP	0.2
DMLITE/profiler, logging configuration and access pattern analysis	GridPP	0.1
Packaging	France	
Monitoring: Nagios DMLITE probes	France	0.2
	Japan	0.1
Support (beyond local responsibilities)	GridPP	0.2
	France	0.2
Documentation	GridPP	0.2
Permanent pilot testing (EPEL-test) – for validation of all updates	GridPP	0.1
	France	0.1
	Italy	0.1
	ASGC	0.1
Static Testbed (inc CAs, voms etc) to support development and certification		
Test development	ASGC	
Ad-hoc testing: HTTP performance	GridPP	0.2
Ad-hoc testing: Puppet	GridPP	0.2
Ad-hoc testing: HDFS validation		
Ad-hoc testing: Certification of releases		
Ad-hoc testing: S3 validation		
Ad-hoc testing: HTTP federations	Italy	0.2
Ad-hoc testing: NFS	ASGC	0.2
Ad-hoc testing: xroot	France	0.1
HTTP client optimisation, inc ROOT		
...		
All activities not mentioned above	CERN	1.0

DPM Collaboration Task Allocation

Totals

Partner		Pledge	
ASGC	1.0		1.0
CERN	1.0		1.0
France	0.6		0.5
GridPP	1.5		1.5
Italy	0.3		0.3
Japan	0.1		0.1
Total Result	4.5		4.4